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2011 TECHNICAL APPLICATION FORMS
Part A – administrative information
LIFE+ Environment Policy and Governance
LIFE+ Environment Policy and Governance 2011 - A1
.\UE.bmp
LIFE+ 2011
FOR ADMINISTRATION USE ONLY
LIFE11 ENV/
The project will be implemented in the following Member State(s):
LIFE+ Environment Policy and Governance project application
Name of the Member State
Name of the Region
LIST OF BENEFICIARIES
Add associated beneficiary:
LIST OF CO-FINANCIERS
Add co-financier:
PROJECT BUDGET AND REQUESTED EU FUNDING
€
€
€  ( = 
Total project budget:
Total eligible project budget:
EU financial contribution requested:
% of total eligible budget)
PROJECT POLICY AREA
You can only tick one of the following options:
LIFE+ Environment Policy and Governance 2011- A2
COORDINATING BENEFICIARY PROFILE
 
Coordinating Beneficiary Profile Information
Legal Name
Short Name 
(max. 10 characters)
Legal Status
VAT No
Public body
Legal Registration No
Private commercial
Registration Date
Private non- commercial
Legal address of the Coordinating Beneficiary
Street Name and No(max. 100 characters)
Town/ City
Post Code
PO Box
Member State
Coordinating Beneficiary contact person information
Title
Function
Surname
First Name
E-mail address
Department / Service 
(max. 200 characters)
Street Name and No
Post Code
PO Box
Town/ City
Member State
Telephone No
Fax No
Website of the Coordinating Beneficiary
Website
Brief description of the Coordinating Beneficiary's activities and experience in the area of the
proposal (max. 2.000 characters)
LIFE+ Environment Policy and Governance 2011-A3
COORDINATING BENEFICIARY DECLARATION
The undersigned hereby certifies that:
1. The specific actions listed in this proposal do not and will not receive aid from the Structural Funds or other European Union financial instruments. In the event that any such funding will be made available after the submission of the proposal or during the implementation of the project, my organisation will immediately inform the European Commission.
2. My organisation  
                                                                                              
 
 
 
    has not been served with bankruptcy orders, nor has it received a formal summons from creditors. My organisation is not in any of the situations listed in Articles 93.1 and 94 of Council Regulation 1605/2002 of 25/06/2002 (OJ L248 of 16/09/2002).
3. My organisation (which is legally registered in the European Union) will contribute (add amount)
                                           € to the project. 
    My organisation will participate in the implementation of the following actions:  
                                                       
 
    The estimated total cost of my organisation's part in the implementation of the project is
                                           €             
4. Should one or more associated beneficiary or co-financier reduce or withdraw its financial contribution, my organisation will ensure that a corresponding additional contribution is made available.
5. My organisation will conclude with the associated beneficiaries and co-financiers any agreements necessary for the completion of the work, provided these do not infringe on their obligations, as stated in the grant agreement with the European Commission. Such agreements will be based on the model proposed by the European Commission. They will describe clearly the tasks to be performed by each associated beneficiary and define the financial arrangements. 
6. I am aware that my organisation is solely legally and financially responsible to the Commission for the implementation of the project (Article 4 of the Common Provisions).
I am legally authorised to sign this statement on behalf of my organisation.
I have read in full the Common Provisions (attached to the Model Grant Agreement provided with the LIFE+ application files).
I certify to the best of my knowledge that the statements made in this proposal are true and the information provided is correct.
Signature of the Coordinating Beneficiary: ......................................................
LIFE+ Environment Policy and Governance 2011- A3
COORDINATING BENEFICIARY DECLARATION
Signature of the Coordinating Beneficiary
(click here to insert the scanned document corresponding to the signed A3 form)
The maximum allowed size for this image is 500 kB
LIFE+ Environment Policy and Governance 2011- A5
ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)
Associated Beneficiary profile information
Legal Name
Short Name 
(max. 10 characters)
Legal Status
VAT No
Public body
Legal Registration No
Private commercial
Registration Date
Private non-commercial
Legal address of the Associated Beneficiary
Street Name and No (max. 100 characters)
Town/City
Post Code
PO Box
Member State
Website of the Associated Beneficiary
Website
Brief description of the Associated Beneficiary's activities and experience in the area of the proposal 
(max. 2.000 characters) 
ASSOCIATED BENEFICIARY DECLARATION (complete for each Associated Beneficiary)
The undersigned hereby certifies that:
1. My organisation 
  
                                                                                             
   
   has not been served with bankruptcy orders, nor has it received a formal summons from creditors. My organisation is not in any of the situations listed in Articles 93.1 and 94 of Council Regulation 1605/2002 of 25/06/2002 (OJ L248 of 16/09/2002).
2. My organisation (which is legally registered in the European Union) will contribute (add amount)
                                         € to the project. My organisation will participate in the implementation of the following actions:                                                             . 
 
 
  The estimated total cost of my organisation's part in the implementation of the project is
                                           €.                                     
3. My organisation will conclude with the associated beneficiaries and co-financiers any agreements necessary for the completion of the work, provided these do not infringe on their obligations, as stated in the grant agreement with the European Commission. Such agreements will be based on the model proposed by the European Commission. They will describe clearly the tasks to be performed by each associated beneficiary and define the financial arrangements. 
4. For the purposes of the implementation of the agreement regarding this project between the European Commission and the coordinating beneficiary:
a) My organisation grants power of attorney to the coordinating beneficiary, to act in our name and for our account in signing the above-mentioned agreement and its possible subsequent riders with the European Commission. Accordingly, my organisation hereby mandates the coordinating beneficiary to take full legal responsibility for the implementation of such an agreement.
b) My organisation hereby confirms that we have taken careful note of and accept all the provisions                             of the above agreement with the European Commission, in particular all provisions affecting my organisation and the coordinating beneficiary. In particular, my organisation acknowledges that, by virtue of this mandate, the co-ordinator alone is entitled to receive funds from the Commission and distribute to my organisation the amount corresponding to our participation in the action.
c) My organisation hereby agrees to do everything in our power to help the coordinating beneficiary fulfil his obligations under the above agreement. In particular, my organisation hereby agrees to provide him whatever documents or information may be required, as soon as possible after receiving his request.
d) The provisions of the above agreement, including this mandate, shall take precedence over any other agreement between my organisation and the coordinating beneficiary which may have an effect on the implementation of the above agreement between the coordinating beneficiary and the Commission.
I am legally authorised to sign this statement on behalf of my organisation.
I have read in full the Common Provisions (attached to the Model Grant Agreement provided with the LIFE+ application files).
I certify to the best of my knowledge that the statements made in this proposal are true and the information provided is correct.
Signature of the Associated Beneficiary: ......................................................
LIFE+ Environment Policy and Governance 2011- A4
ASSOCIATED BENEFICIARY DECLARATION
Signature of the Associated Beneficiary
(click here to insert the scanned document corresponding to the signed A4 form)
The maximum allowed size for this image is 500 kB
LIFE+ Environment Policy and Governance 2011- A4
CO-FINANCIER PROFILE AND COMMITMENT FORM (Complete for each co-financier)
Legal Name and full address on the co-financier
Legal Name
Short Name 
(max. 10 characters)
Street Name and No (max. 100 characters)
Town/City
Post Code
PO Box
Member State
Financial commitment
We will contribute the following amount to the project:
Euro
Status of the financial commitment
Confirmed
To be confirmed
Comments (max. 2.000 characters)
Signature of the authorised person
Signature of the Coordinating Beneficiary: ......................................................
LIFE+ Environment Policy and Governance 2011- A6
The maximum allowed size for this image is 500 kB
LIFE+ Environment Policy and Governance 2011- A6
CO-FINANCIER PROFILE AND COMMITMENT FORM
Signature of the  Co-financier 
(click here to insert the scanned document corresponding to the signed A6 form)
OTHER PROPOSALS SUBMITTED FOR EUROPEAN UNION FUNDING
Please answer each of the following questions :
LIFE+ Environment Policy and Governance 2011- A7
Have you or any of your associated beneficiaries already benefited from previous LIFE cofinancing? (please cite LIFE project reference number, title, year, amount of the cofinancing, duration, name(s) of coordinating beneficiary and/or partners involved): (max. 5.000 characters)
Have you or any of the associated beneficiaries submitted any actions related directly or indirectly to this project to other European Union financial instruments? To whom? When and with what results? (max. 5.000 characters)
For those actions which fall within the eligibility criteria for financing through other European Union financial instruments, please explain in full detail why you consider that those actions nevertheless do not fall within the main scope of the instrument(s) in question and are therefore included in the current project. (max. 5.000 characters)
.\UE.bmp
Part B – technical summary and overall
context of the project
LIFE + Environment Policy and Governance
2011 TECHNICAL APPLICATION FORMS
SUMMARY DESCRIPTION OF THE PROJECT (Max. 3 pages; to be completed in English)
LIFE+ Environment Policy and Governance 2011- B1 
Project title:
LIFE+ Nature 2011 - B1
SUMMARY DESCRIPTION OF THE PROJECT (Max. 3 pages; to be completed in national language)
LIFE+ Environment Policy and Governance 2011- B2
LIFE+ Environment Policy and Governance 2011- B2
(Click here)
LIFE+ Environment Policy and Governance 2011- B3
LIFE+ Environment Policy and Governance 2011- B3
(Click here)
LIFE+ Environment Policy and Governance 2011- B4
LIFE+ Environment Policy and Governance 2011- B4
(Click here)
LIFE+ Environment Policy and Governance 2011- B5
LIFE+ Environment Policy and Governance 2011- B5
(Click here)
LIFE+ Environment Policy and Governance 2011- B6
CONTINUATION / VALORISATION OF THE PROJECT RESULTS
AFTER THE END OF THE PROJECT
LIFE+ Environment Policy and Governance 2011- B6
(Click here)
.\UE.bmp
Part C – detailed technical description of
the proposed actions
Important note:
 All calculations and detailed cost breakdowns necessary to justify the cost of
each action should be included in the financial forms F. In order to avoid
repeating the financial information (with the risk of introducing
incoherencies), Part C should only contain financial information not
contained in the financial forms (e.g. details explaining the cost per hectare).
 Any action that is sub-contracted should be just as clearly described as an
action that will be directly carried out by the beneficiaries.
LIFE + Environment Policy and Governance
2011 TECHNICAL APPLICATION FORMS
LIFE+ Environment Policy and Governance 2011- C0
LIST OF ALL ACTIONS
A. Preparatory actions (if needed)
Action number
Name of the action (max. 200 characters)
B. Implementation actions
Action number
Name of the action (max. 200 characters)
C. Monitoring of the impact of the project actions (obligatory)
Action number
Name of the action (max. 200 characters)
D. Communication and dissemination actions (obligatory)
Action number
Name of the action (max. 200 characters)
E. Project management and monitoring of the project progress (obligatory)
Action number
Name of the action (max. 200 characters)
LIFE+ Environment Policy and Governance 2011- C1a
DETAILS OF PROPOSED ACTIONS
A. Preparatory actions
Description and methods employed (what, how, where and when): (max. 10.000 characters)
Constraints and assumptions: (max. 2.000 characters)
Beneficiary responsible for implementation:
Expected results (quantitative information when possible): (max. 2.000 characters)
Indicators of progress: (max. 2.000 characters)
LIFE+ Environment Policy and Governance 2011- C1a
(Click here)
LIFE+ Environment Policy and Governance 2011- C1b
B. Implementation actions 
Description and methods employed (what, how, where and when): (max. 10.000 characters)
Constraints and assumptions: (max. 2.000 characters)
Beneficiary responsible for implementation:
Expected results (quantitative information when possible): (max. 2.000 characters)
Indicators of progress: (max. 2.000 characters)
LIFE+ Nature 2011 - C1d
(Click here)
LIFE+ Environment Policy and Governance 2011- C1c
C. Monitoring of the impact of the project actions
Description and methods employed (what, how, where and when): (max. 10.000 characters)
Constraints and assumptions: (max. 2.000 characters)
Beneficiary responsible for implementation:
Expected results (quantitative information when possible): (max. 2.000 characters)
Indicators of progress: (max. 2.000 characters)
LIFE+ Environment Policy and Governance 2011- C1c
(Click here)
LIFE+ Environment Policy and Governance 2011- C1d
D. Communication and dissemination actions
Description and methods employed (what, how, where and when): (max. 10.000 characters)
Constraints and assumptions: (max. 2.000 characters)
Beneficiary responsible for implementation:
Expected results (quantitative information when possible): (max. 2.000 characters)
Indicators of progress: (max. 2.000 characters)
LIFE+ Environment Policy and Governance 2011- C1d
(Click here)
LIFE+ Environment Policy and Governance 2011- C1e
E. Project management and monitoring of the project progress
Description and methods employed (what, how, where and when): (max. 10.000 characters)
Constraints and assumptions: (max. 2.000 characters)
Beneficiary responsible for implementation:
Expected results (quantitative information when possible): (max. 2.000 characters)
Indicators of progress: (max. 2.000 characters)
LIFE+ Environment Policy and Governance 2011- C1e
(Click here)
LIFE+ Environment Policy and Governance 2011- C2
DELIVERABLE PRODUCTS OF THE PROJECT
Name of the Deliverable (max. 50 characters)
Number of 
associated action
Deadline
MILESTONES OF THE PROJECT
Name of the Milestone (max. 50 characters)
Number of 
associated action
Deadline
ACTIVITY REPORTS FORESEEN
Please indicate the deadlines for the following reports:
         • Inception Report (to be delivered within 9 months after the project start);
         • Progress Reports n°1, n°2 etc. (if any; to ensure that the delay between consecutive reports does not exceed 18 months);
         • Mid-term Report with payment request (only for project longer than 24 months);
         • Final Report with payment request (to be delivered within 3 months after the end of the project);
Type of report
Deadline
LIFE+ Environment Policy and Governance 2011- C3
TIMETABLE
List all actions ordered by number and using their numbers or names. Tick as appropriate. 
Action  
2012
2013
2014
2015
2016
2017
Action number
Name of the action
II
III
IV
I
II
III
IV
I
II
III
IV
I
II
III
IV
I
II
III
IV
I
II
III
IV
A. Preparatory actions, elaboration of management plans and/or action plans :
B. Purchase/lease of land and/or rights :
C. Concrete conservation actions :
D. Monitoring of the impact of the project actions:
E. Public awareness and dissemination of results :
Do you want to show "TimeTable" for years 2018 - 2023?
LIFE+ Environment Policy and Governance 2011- C3
TIMETABLE
List all actions ordered by number and using their numbers or names. Tick as appropriate. 
Action  
2018
2019
2020
2021
2022
2023
Action number
Name of the action
I
II
III
IV
I
II
III
IV
I
II
III
IV
I
II
III
IV
I
II
III
IV
I
II
III
IV
A. Preparatory actions, elaboration of management plans and/or action plans :
B. Purchase/lease of land and/or rights :
C. Concrete conservation actions :
D. Monitoring of the impact of the project actions:
E. Public awareness and dissemination of results :
.\UE.bmp
Part F – financial information
LIFE + Environment Policy and Governance
2011 FINANCIAL APPLICATION FORMS
LIFE+ Environment Policy and Governance 2011- FA
Budget breakdown categories
Total cost in €
Eligible Cost in €
% of total eligible costs
1. Personnel
2. Travel and subsistence
3. External assistance
4. Durable goods
Infrastructure
Equipment
Prototype
6. Consumables
7. Other Costs
8. Overheads
TOTAL
Contribution breakdown
In €
% of TOTAL
% total eligible costs
Requested EU contribution
Coordinating Beneficiary's contribution
Associated Beneficiaries' contribution
Co-financiers contribution
TOTAL
LIFE+ Environment Policy and Governance 2011- FB
Breakdown of costs for Actions in Euro (including overhead costs)
 
Action
number
 
Name
of the action
1.
Personnel
2.
Travel and
subsistence
3.
External
assistance
4.a
Infrastru
-cture
4.b
Equipment
4.c
Prototype
6.
Consu
mables
7.
Other
costs
8.
Overheads
 
TOTAL
Overheads
TOTAL
LIFE+ Environment Policy and Governance 2011- FC
Coordinating Beneficiary's contribution
Member
State
Beneficiary short name
Total costs of
the actions in €
(including
overheads)
Beneficiary's
own
contribution in €
Amount of EU
contribution
requested in €
Associated Beneficiaries' contribution
Member
State
Beneficiary short name
Total costs of
the actions in €
(including
overheads)
Associated
beneficiary's
own
contribution in €
Amount of EU
contribution
requested in €
TOTAL Associated Beneficiaries
TOTAL All Beneficiaries
Co-financiers contribution
Co-financier's name
Amount of cofinancing
in €
TOTAL
LIFE+ Environment Policy and Governance 2011- F1
Are there any "Direct Personnel costs" foreseen?
Direct Personnel costs
   Calculation =>
A
B
A X B
Beneficiary short
name
Action number
Type of contract
Category/Role in the project
Daily rate
(rounded to the
nearest €)
Number of
person-days
Direct personnel
costs
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F2
Are there any "Travel and subsistence costs" foreseen?
Travel and subsistence costs
   Calculation =>  
A
B
A + B
Beneficiary short
name
Action number
Destination 
(From / To)
Outside EU
(YES / NO)
Purpose of travel/number of trips and persons travelling,duration of trip  (in days)
Travel costs
Subsistence
costs
Total travel and
subsistence
costs
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F3
Are there any "External assistance costs" foreseen?
External assistance costs
Beneficiary short
name
Action number
Procedure
Description
Costs (€)
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F4a
Are there any "Durable goods: Infrastructure costs" foreseen?
Durable goods: Infrastructure costs
Beneficiary short
name
Action number
Procedure
Description
Actual cost
Depreciation
(eligible cost)
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F4b
Are there any "Durable goods: Equipment costs" foreseen?
Durable goods: Equipment costs
Beneficiary short
name
Action number
Procedure
Description
Actual cost
Depreciation
(eligible cost)
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F4c
Are there any "Durable goods: Prototype costs" foreseen?
Durable goods: Prototype costs
Beneficiary short
name
Action number
Procedure
Description
Actual cost
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F6
Are there any "Consumables" foreseen?
Consumables
Beneficiary short
name
Action number
Procedure
Description
Costs (€)
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F7
Are there any "Other costs" foreseen?
Other costs
Beneficiary short
name
Action number
Procedure
Description
Costs (€)
TOTAL =>
LIFE+ Environment Policy and Governance 2011- F8
Overheads
Beneficiary short name
Total direct costs of the project in €
Overhead amount
TOTAL =>
 DATA VALIDATION
Validation of compulsory fields and rules
8.2.1.4029.1.523496.503679
50 of 120
5 of 25
all regions
Abruzzi
Basilicata
Calabria
Campania
Emilia-Romagna
Friuli-Venezia Giulia
Lazio
Liguria
Lombardia
Marche
Molise
Piemonte
Puglia
Sardegna
Sicilia
Toscana
Trentino-Alto Adige
Umbria
Valle d'Aosta
Veneto
17 of 200
Yes
19 of 200
19 of 200
26 of 200
14 of 200
33 of 200
No
StrategicApproaches
5 of 10
14 of 50
18 of 100
7 of 50
28 of 30
19 of 30
115 of 200
20 of 50
15 of 19
15 of 20
1999 of 2000
7 of 50
9 of 10
11 of 50
18 of 100
9 of 50
1946 of 2000
9 of 50
9 of 10
11 of 50
19 of 100
9 of 50
1641 of 2000
9 of 50
8 of 10
11 of 50
26 of 100
16 of 50
1866 of 2000
16 of 50
7 of 10
11 of 50
17 of 100
7 of 50
1671 of 2000
7 of 50
6 of 10
11 of 50
15 of 100
7 of 50
1990 of 2000
7 of 50
2295 of 5000
145 of 5000
3202 of 5000
Yes
No
3972 of 10000
9881 of 10000
3638 of 10000
1699 of 10000
2513 of 10000
2026 of 10000
2244 of 12000
5274 of 12000
1534 of 5000
638 of 5000
1325 of 5000
Yes
73 of 200
Yes
61 of 200
30 of 200
56 of 200
53 of 200
35 of 200
22 of 200
32 of 200
30 of 200
53 of 200
28 of 200
3787 of 10000
1293 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
529 of 2000
376 of 2000
3545 of 10000
294 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
143 of 2000
262 of 2000
5369 of 10000
824 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
722 of 2000
518 of 2000
5679 of 10000
671 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
722 of 2000
576 of 2000
3838 of 10000
438 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
857 of 2000
205 of 2000
1736 of 10000
509 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
96 of 2000
138 of 2000
6013 of 10000
767 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
791 of 2000
680 of 2000
2083 of 10000
157 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
526 of 2000
446 of 2000
1162 of 10000
214 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
79 of 2000
312 of 2000
5376 of 10000
584 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
876 of 2000
139 of 2000
1300 of 10000
411 of 2000
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
41 of 2000
148 of 2000
40 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
40 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
47 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
26 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
49 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
50 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
20 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
30 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
36 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
14 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
35 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
36 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
15 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
37 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
15 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
40 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
41 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
21 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
30 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
39 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
35 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
44 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
45 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
44 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
46 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
31 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
30 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
33 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
19 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
16 of 50
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
No
Yes
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
REGIONE
CIRIAF
A.1
B.1
B.2
B.3
C.1
C.2
D.1
D.2
D.3
E.1
E.2
MUPER
MARSCIANO
UMBERTIDE
LISCIANO
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	PreviousCofinancing: The leading partner, the Municipality of Perugia, in 2009 was funded for the following project:Life reference number : LIFE 09 ENV/IT/000216Title: H2POWER_Hidrogen in fuel gasYear : 2009Amount of the cofinancing: 23.870 €Duration: 3 years Name of coordinating Beneficiary: Comune di Perugia Partners involved: APM Esercizi S.p.A. Egenera s.r.l. , Tamat NGO,I&TC s.r.l. group.Also the Region Umbria has been committed in different Life+ projects:LIFE project reference number: LIFE ENV 99 IT 003Title: Sustainable and multifunctional management of Umbria coppicesYear: 1999Total budget: 426.696,69 €Duration: 29/03/2000- 29/03/2002Coordinating beneficiary: Umbria RegionPartners: Institute of experimental forestry – Arezzo, Italy; University of Florence, Italy; University of Perugia, Italy; Mountain Community of Alto Chiascio, Gubbio PG Italy; Mountain Community of Monte Peglia and Selva di Meana – S. Venanzo TR Italy; Mountain Community of Subasio, Valtopina PG Italy; Mountain Community of Valnerina, Norcia PG Italy.LIFE project reference number: LIFE 00 ENV  IT 000019Title: Integrated management systems of the Petrignano area: new models against the nitrate pollutionYear: 2000Total budget: 1.127.150,00 €Duration: 15/09/01-15/09/05Coordinating beneficiary: ARPA (Agenzia regionale Protezione Ambiente);Partners: Acquedotti di Perugia; ARUSIA (Agenzia Regionale Umbra per l’Innovazione e lo Sviluppo in Agricoltura)Life reference number : LIFE 09 ENV/IT/000216Title: H2POWER_Hydrogen in fuel gasYear : 2009Amount of the cofinancing: 23.870 €Duration: 3 years Coordinating Beneficiary: Comune di Perugia Partners: APM Esercizi S.p.A. Egenera s.r.l. , Tamat NGO,I&TC s.r.l. groupThe associate partner, University of Perugia – CIRIAF has been committed in the following project:Life reference number : LIFE 09 ENV/IT/102Title: NADIA - Noise Abatement Demonstrative and Innovative Actions and information to the publicYear : 2009Total budget: 2.154.980 €Duration: 39 months Name of coordinating Beneficiary: Province of GenovaPartners involved: Province of Savona, Municipality of Vicenza, Municipality of Padova, CIRIAFWhile the Municipalities of Marsciano, Umbertide and Lisciano Niccone have never received funding from LIFE+ programme before.
	OtherFinancialInstruments: Any actions related directly or indirectly to this proposal have been submitted to any other European financial funds by the partnership members.
	Qestion3: In relationship with their aims, the partners have also checked the opportunity offered by the Programme Intelligent Energy, managed by the Executive Agency for Competitiveness and Innovation (EACI, formerly known as Intelligent Energy Executive Agency), and included in the Competitiveness and Innovation Framework Programme (CIP).In fact, the Programme in particular contributes to the EU Energy 2020 Strategy, and facilitates the implementation of the EU action plan for energy-efficiency and of the Directive on the promotion of the use of energy from renewable sources.Although the overall framework seemed to be consistent with our proposal, mainly through the Integrated initiatives combining several of the specific fields referred to SAVE, ALTENER and STEER or relating to certain EU priorities, we evaluated that we were not yet ready to face it, because the Municipalities have no stable European nets on this field, and the networking actions included in this Life+ proposal could reach the important result to create these targeted links with European nets.In the same Programme there were also the opportunities to overcome this limit of the partnership, looking for the foreseen exceptions targeted to legal entities established in the same country or region:• Integrated Initiative on Building Workforce Training and Qualification Initiative in the field of energy efficiency and renewable energy;• Integrated Initiative on Mobilising Local Energy Investments.The first measure could be also useful in future, because with our proposal we are going to develop the competences referential for this sector targeted to little municipalities and, with the cooperation of Villa Umbra (School of public management of the Region Umbria), we will reach as important result also the design of a training/coaching programme, which could be the base to propose a further project on this Programme.The second strand, as focused on important investments, could also represent another second step after the Life+ proposal, because after the implementation of the Municipal Energetic-Environmental Plans, the consortium of local authorities will be able to plan investments, as required by the citizens and enterprises through their participation in the decision making process. The outcomes of MuSAE could also generate the possibility to apply with European partners to the other strands, included in the Programme:• Improving energy efficiency and the rational use of energy, in particular in the building and industry sectors (SAVE);• Promoting new and renewable energy sources for centralised and decentralised production of electricity, heat and cooling, and thus supporting the diversification of energy sources (ALTENER);• Supporting initiatives relating to all energy aspects of transport and the diversification of fuels; promoting renewable fuels and energy efficiency in transport (STEER);In fact, through the networking actions with other Life+ European projects and through the contact meetings organised by the EU delegation of the Region Umbria in Brussels, the consortium of Municipalities will be in the condition to prepare a proposal on the Intelligent Energy Programme.
	ProjectObjectives: Energy has a central function on the sustainable development issue: firstly for all the services that it assures, essential components of the growth; secondly because the energy system is responsible for a consistent part of the human footprint negative effects on the environment. The EU directive 2009/28/CE (Directive RES) imposes to each State Member that, within 2020, a percentage of the final energetic uses gross consumption has to be covered by renewable sources. As a consequence, it derives there will be a burden sharing between Regions, and then at the level of the single Municipalities, at the purpose of giving responsibilities to the local authorities, also by means of incentives and sanctions, taking into account of the peculiarities of the single territories.The territorial communities characterized by small dimensions could give an added value to diffuse the culture the environmental protection, considered that they constitute a consistent part of the total number of the Municipalities: in Italy, for instance, 65% of the citizens live in cities with less than 50,000 inhabitants. But, in most cases small towns don’t have enough competencies and means to cope with this challenge. Within this context the present project is framed, with the main objective of realize 3 Energetic environmental Plans for the small Municipalities, which, at present, do not dispose of this tool. These instruments allow the administrators to implement a series of action with direct benefits on the territories, promoting the integration of environmental concerns into other policies. One of the main results derived from the Plans is the updating of the Municipality building construction regulations (strictly one of the most impacting policy measures on the territory and energy consumption), indicating, for instance, the requirements of the building envelope performance, the commitments for the use of efficient plants and renewable energy sources in new or refurbished constructions, giving also directives for the town planning. Another tangible result directly connected with the Energetic-environmental Plans is the realization of the External Lighting Plans, which give indications for the design and maintenance of illumination plants for external sites, affecting and improving both energetic issues and light pollution. Finally, the Energetic-environmental Plans contain indications to be used also by the mobility planning, where the basic criteria of improving the connections inside the territory will be flanked by energetic and environmental considerations. By means of a process of know-how transfer and competencies sharing among the project partners, the small Municipalities will be given an important instrument for the knowledge and the potential active interventions on their territories (Simplified and shared Energetic-Environmental Plan). The Plan will guarantee immediate effects in terms of renewable sources development (solar thermal and photovoltaic, wind power, hydro power biomasses, geothermal, etc.) and energy consumption reduction, with the annexed environmental benefits. During the phase of the Plan elaboration, the small Municipalities administrators will be guided towards the awareness of the specific character of the territory, since they will be firstly informed on the more energy-consuming sectors, the energy sources mostly exploited and the penetration of renewable. This part is preliminary to the design of pilot-projects such as energetic refurbishment of buildings, installation of renewable energy plants, reduction of fossil fuel consumption in the transport sector, etc. Beyond these actions, the Municipal administrations will activate information strategies, finalized to make aware the citizens, the local private firms and all the stakeholders of the need for a sustainable energy system (energy one-stop desk). The dissemination will deal with the energy efficiency, the available technologies, the environmental and economic benefits and the possible forms of incentives or fiscal deductions, so achieving the spreading of “good practices” among the general public and the companies operating in the territory.
	ActionsAndMeansInvolved: The proposal will last 30 months (June ’12 – November ’14) and it is structured in 5 project phases, with a breakdown of 10 Actions:A. Preparatory actions A.1 Participatory project executive design and planning with key stakeholdersB. Implementation actions B.1 Know-how transfer from big municipality to small ones - B.2 Design of the governance tools - B.3 Design of the Pilot Actions and the info-desks implementationC. Monitoring C.1 Monitoring and evaluation of the project actions - C.2 Scientific and technical monitoringD. Communication and dissemination actions D.1 Communication campaign - D.2 National and European networking - D.3 After Life+ Communication PlanE. Project management E.1 Project management of the project and the partnership - E.2 Technical project managementAll actions are oriented to a participatory approach, with the attempt to activate and sensitize local communities in the design, planning, evaluation of the municipal Energy-Plans and of the pilot actions, arising awareness among the key stakeholders (citizens, SMEs, other public and private bodies, environmental associations) and including them in the decision-making processes.For each action, we have planned the activities below:A.1 Participatory project executive design and planning with key stakeholders (4 months: Sep.’12/Dec.’12): the main task of this action is the establishment of “Participatory Forums” (PF) in the four municipalities, consistently with what already realised by each one about this topic (Agenda 21). That means the identification of the key actors to invite to take part to the PF, structured through a detailed programme of activities and with calendar proposals for the organisation of the PF meetings.B.1 Know-how transfer from big municipality to small ones (4 months: Sep.’12/Dec.’12): a preliminary activity is necessary on detection and collection of regional, National and European laws and standards published for different contests and timing, and concerning both planning and management of energy and environment. After this phase, the representatives of the Municipality of Perugia, together with the technicians of CIRIAF and with the coordination of Region Umbria, will share the experience of their Energy and Environmental planning process.B.2 Design of the governance tools (23 months: Sep.’12/Jul.’14): following the know-how transfer phase, it is possible to begin the definition of the local policy instrument for the energetic-environmental planning of small Municipalities. The specific activities that each Municipality has to fulfil are: Territory energetic-environmental analysis; Evaluation of potential interventions; Reconstruction of the possible evolution scenarios of the local energy system; Choice of programmatic strategies (objectives, actions and instruments) with methodologies of citizens’ active participation. The document should constitute an “energy appendix” to the municipal building regulation, so becoming a fundamental mean for the orientation of citizens and companies towards the adoption of an energy saving behaviour. At the same time, the modalities of deriving energetic-environmental planning instruments from the experience of big Municipalities to the small ones will be collected under the shape of Guidelines. Competence catalogue related to the empowerment of targeted professional profiles through the analysis of the competences referential (catalogue) for the Energy Plan management in small towns.B.3 Design of the Pilot Actions and the info-desks implementation (15 months: Jan.’13/Mar.’14): once the Guidelines are prepared, a series of implemental interventions will be arranged such as the energetic refurbishment of public buildings, the realization of plants exploiting innovative renewable sources of energy that have still a scarce market penetration. 1) The interventions on small Municipalities could be oriented to small size renewable plants and high efficiency energy conversion systems, with low installed power. Among the different possibilities, a particular attention will be dedicated to mini hydro plants, mini wind turbines hybrid solar collectors, tri-generation systems and low enthalpy geothermal plants. 2) Implementation of energy one-stop desk (12 months: Sep.’13/Oct.’14): it is an activity focused on the experimentation of a service dedicated to citizens, companies and in general to all stakeholders of the project, representing a meeting point for the different institutions involved in the energy and environmental themes.C.1 Monitoring and evaluation of the project actions (30 months): project Quality Plan proposed for our project to better support the project management and the partnership engagement, is focused on the active participation of the key stakeholders.C.2 Scientific and technical monitoring (30 months): a scientific committee will be created since the very beginning of the project and its components will participate in the general project monitoring meetings as well as monitoring the quality and accuracy of the scientific information all through the project. It will provide the scientific quality check of the overall project.D.1 Communication campaign (27 months: Sep.’12/Nov.’14): the Plan will include awareness raising campaigns and dissemination activities addressed to the following 3 segments: a) Citizens of the involved municipalities; b) Municipalities and other local bodies of the Region; c) Institutions and citizens of other Italian and European regions. To sensitise Italian/European institutions and citizens, the partnership will realise one Dissemination Plan, to be implemented during the project life, and one After Life+ Communication Plan.D.2 National and European networking (23 months: Jan.’13/Nov.’14): the partners’ engagement in national and European networks is one of the main expected results of the project, in order to guarantee the conditions to develop the would-be actions after the Life+ experience (Intelligent Energy Programme).D.3 After Life+ Communication Plan: the plan will be produced by the Municipality of Perugia with the contributions of all the partner, and it will contain actions where the responsible, participants and their role, the contents (what and how), the period, the budget, the funding source(s), if already known, will be reported.E.1 Project management of the project and the partnership (30 months): the main goals of this work-package are targeted to implement a sound management, and a responsible commitment by each partner to the assigned roles, through shared working tools.E.2 Technical project management (30 months): the Technical Monitoring Unit shall be responsible for the Specific Project Management, providing the technical support and the overall supervision on the implementation.
	ExpectedResults: Five specific Project Management reports.
	ClimateChangeAdoptionProject: The Municipalities play the double role of consumer, from one side (public buildings, services, etc.), and of governance authority from the other (planning, regulation, directives); therefore, they are called to contribute as first actors to achieve the objectives of energy efficiency, energy saving, renewable sources development (Directive RES) and greenhouse gases emission reductions (Kyoto Protocol). Also small towns can contribute to the implementation of the 20-20-20 targets (20% increase of energy efficiency, 20% reduction of greenhouse gases emissions, 20% of European energy demand to be covered with renewable sources), by means of the Climate and Energy package. 
	ShowSecondDescription: 0
	BiodiversityProblem: The Energetic-Environmental problem assumed a growing importance during last years, as testified by the numerous Conferences held in Europe and all in the rest of the world, aimed to reach pacts for the protection of the environment, keeping as the fundamental principle the sustainability of the energetic system, with particular reference to the greenhouse gases emissions.Energy has a central function on the sustainable development issue: firstly for all the services that it assures, essential components of the growth; secondly because the energy system is responsible for a consistent part of the human footprint negative effects on the environment.The EU directive 2009/28/CE (Directive RES) imposes to each State Member that, within 2020, a percentage of the final energetic uses gross consumption has to be covered by renewable sources, As a consequence, it derives there will be a burden sharing between Regions, and then at the level of the single Municipalities, at the purpose of giving responsibilities to the local authorities, also by means of incentives and sanctions, taking into account of the peculiarities of the single territories.The Municipalities play the double role of the consumer from one side (public buildings, services, etc…), and the governance authority from the other (planning, regulation, directives); therefore, they are called to contribute as first actors to achieve the objectives of energy efficiency, energy saving, renewable sources development (Directive RES) and greenhouse gases emission reductions (Kyoto Protocol).  The territorial communities characterized by small dimensions could give an added value to diffuse the culture the environmental protection, considered that they constitute a consistent part of the total number of the Municipalities: in Italy, for instance, 65% of the citizens live in cities with less than 50,000 inhabitants. Thus, the authorities of the local Municipalities have to face growing responsibilities encountering significant obstacles in the realization of an Energetic-Environmental planning system and the consequent on-purpose actions and politics.Within this context the present project is framed, with the main objective of tackling these criticalities and responsibilities and supplying to the Governors the tools and methodologies to plan short-term actions at a local level.By means of a process of know-how transfer and competences sharing among the project partners, the small Municipalities will be given an important instrument for the knowledge and the potential active interventions on their territories (Simplified and shared Energetic-Environmental Plan). The Plan will guarantee immediate effects in terms of renewable sources development (solar thermal and photovoltaic, wind power, hydro power biomasses, geothermal, ecc…) and energy consumption reduction, with the annexed environmental benefits.During the phase of the Plan elaboration, the small Municipalities administrators will be guided towards the awareness of the specific character of the territory, since they will be firstly informed on the more energy-consuming sectors, the energy sources mostly exploited and the penetration of renewable. This part is propaedeutic to the design of pilot-projects such as energetic refurbishment of buildings, installation of renewable energy plants, reduction of fossil fuel consumption in the transport sector, etc… .Beyond these actions, the Municipal administrations will activate information strategies , finalized to make aware the citizens, the local private firms and all the stakeholders of the need for a sustainable energy system (energy one-stop desk). The dissemination will deal with the energy efficiency, the available technologies, the environmental and economic benefits and the possible forms of incentives or fiscal deductions, so achieving the spreading of “good practices” among the general public and the companies operating in the territory.
	InnovativeAspects: In January 2008 the European Commission proposed binding legislation to implement the 20-20-20 targets (20% increase of energy efficiency, 20% reduction of greenhouse gases emissions, 20% of European energy demand to be covered with renewable sources), by means of the Climate and Energy package. To enforce the package, in 2011, the European Commission adopted the Action Plan for Energy efficiency aimed at achieving a 20% reduction in energy consumption by 2020. The Action Plan includes measures to improve the energy performance of products, buildings and services, to improve the yield of energy production and distribution, to reduce the impact of transport on energy consumption, to facilitate financing and investments in the sector, to encourage and consolidate rational energy consumption behaviour. In order to achieve substantial and sustainable energy savings, energy-efficient techniques, products and services must be developed and consumption habits must be changed so that less energy is used to maintain the same quality of life. Within the need of facing in a systematic and effective way the energy and environmental thematic, one  of the most hard obstacles consists of transferring into the local scale the general strategies and objectives.Numerous actions had been taken worldwide to cope with this challenge. Just to give a few examples, the ICLEI created the Sustainable Urban Energy Planning, with the support of UNEP, that constitutes a handbook for cities and towns in developing countries; UNEP sustained also the preparation of the Municipal energy planning - Guide for municipal decision-makers and experts, in cooperation with the Bulgarian non-profit Non Governmental Organization EnEffect; overseas, the Natural Resources Canada developed a Community Energy Planning guide for Canada Municipalities.Looking at the European Union actions, projects as  PEPESEC, the LIFE Programme “MedClima”, the North Sea Sustainable Energy Planning (North Sea Region Programme), TRANSPLAN project (Intelligent Energy Programme), the ZeroCO2 project (MED Programme), show that Municipalities play a key role in energy efficiency policies as more than 50% of the greenhouse gases emissions and up to 80% of energy consumption come from local communities. Developing an Energy and Climate Plan is an effective and important first step in this process.It is therefore underlined that these tasks are representing a deep criticalities for a growing number of signing cities, in particular the smallest ones, which are realizing that they haven’t neither the competencies to design the Plans nor the funds to implement it.Besides, the big Municipalities have to face different criticalities linked to the grade of sharing of the decisional process, as well as the concretization of the indication arising from the Energy Planning. At the aim of raising the sharing grade of planning processes, the project ECHO (Intelligent Energy Programme) is focused on the creation of a voluntary and active involving of citizens and local economic subjects on the implementation of Energetic-Environmental Planning for some European Municipalities.The Italian government, by means of the Law 10/91, obliged the big Municipalities (with more than 50,000 inhabitants) to adopt an energetic planning instrument, that represents the guideline and the starting point to reduce energy consumption and atmospheric emissions.The other small Municipalities had been kept free from any legislative commitment, even if they include more than 65% of the entire Italian population and despite the great potential of virtuous behavior in the energy field. The Municipalities involved in the project (Perugia, Marsciano,Umbertide and Lisciano Niccone) could be considered a representative survey of the Italian cities (see fig. 1) and the project could adequately underline the potential, the role and the critical situations of the Italian towns in implementing the 20-20-20 targets. In terms of final energy consumptions (referred to the year 2005), 91797 kept are due to the citizens which live in Italian cities with less than 50000 inhabitants (which are 50% of the total, with a final energy consumption per capita of about 2.4 tep/inhabitant).The territory morphology and the historical development of Italy, in fact, had favoured mainly the growth of small towns instead of big metropolitan areas (like France or Spain, for instance), soconcentrating in this cities a high amount of resources consumption. Concerning the sustainability/climate strategies already elaborated by the Italian cities, in Europe 3726 signatories became members of the Covenant of Mayors: 1822 of these signatories are constituted by Italian cities and most of them are small Municipalities (1765 towns have less than 50000 inhabitants, 57 are cities with more than 50.000 inhabitants, see fig. 2), confirming the high interest for these subjects to Energetic-environmental issues. Besides, 1198 Sustainable Energy Action Plans (SAEP) have been evaluated by the European Commission, and 335 of the total are Italian (also in this case, 313 of 335 signatories have less than 50000 inhabitants). In Italy, 50 of the 335 Sustainable Energy Action Plans were approved from the Commission (fig. 3). If it were not enough, it has to be considered that among the 171 benchmarks of excellence considered in Europe, 24 come from Italy.As reported in Legambiente Report 2012, 23 Italian towns are selected as 100% renewable cities; in table 1 it is shown that all these cities are small towns with less than 20000 inhabitants. The total value of the estimated productivity of these 23 towns is 590438 MWh per year, whereas, considering only the electrical energy demand, the 100% renewable cities are in Italy 2068.The match between the requirements of the big Municipalities linked to execute concrete and shared interventions and the need for the small ones to participate to the process of energy rationalization for their own territory represents the fulcrum of the present proposal.Thus, the main innovation characteristic of this project consists of the transfer of the know-how from the big Municipalities authorities that have already an Energetic-Environmental Plan, to the civil servants of the small towns.Simplified and widely shared Energetic-Environmental Plans will be realized, following, for instance, the indications of the Sustainable Energy Action Plans that all the Municipalities participating to the Covenant of Mayors should prepare soon after the agreement signature. The Plans will be structured following the Guidelines that will be issued with the technical-scientific contribution of a University partner, exploiting its ample background on Energetic-Environment Planning; the Guidelines will contain the methods for deriving the small towns Plans from the experience of a big Municipality already provided of its own planning instrument.  Another innovative feature of the proposal lies on the attempt to involve the small Municipalities with a subsidiary approach, distinguishing this method from other actions previously cited, where these authorities are substantially left alone to build this instrument. Besides, the model implemented will be identified by a high grade of participation in the Plans definition by means of the so-called Boards of the Participation.The help of a more structured public authority gives to the small Municipalities the possibility of defining its energetic and environmental status and arranging operative actions, despite the scarcity of their economic resourcesBesides, the Plans systemization of different Municipalities that insist on territories close to each other, makes the demand-supply analysis more complete, orienting the choices of energy policy and emissions reduction in a more organic manner, maintaining at the same time the features of an operative and local instrument.Another beneficial effect on small towns authorities is linked to the development and the strengthening of civil servants specific competencies on themes related to energy efficiency, renewable energy sources, legislative and normative references and knowledge of the possible financial or incentive instruments for operative interventions. They will be given a specific expertise on technical-economic feasibility studies, so making the Municipalities active actors on the design phase of the interventions.From the side of the big Municipality, the project represents firstly an opportunity to enforce the technical competencies of the personnel dealing with energetic and environmental issues; moreover, it will witness the experimentation of a highly shared process of plan definition and actuation in the small towns, an experience that to be repeated in its territory. In fact, the research of citizens approval of the strategies and the programmatic choices makes stronger and easier the following step of the operative definition of specific projects. The synergy among small and big Municipalities will be also fulfilled through economic-financial instruments expressly implemented for these purpose, such as the Green Joint Public Procurement, defined on the LEAP Project (Life Programme). Joint Public Procurement means combining the procurement actions of two or more contracting authorities. The key defining characteristic is that there should be only one tender published on behalf of all participating authorities. Such activities are not new, but in many European countries, especially in the South, there is often very little or no experience in this area. For authorities with no experience/interest in green public procurement such as the small Municipalities, the Green Joint Public Procurement actions could be a good entry point as there are clear financial benefits and work is minimized in terms of actions on energy.
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	DemonstrationCharacer: The Energy Efficiency Plan 2011 (Communication from the Commission to The European Parliament, The Council, The European Economic And Social Committee And The Committee Of The Regions), states that the European Union is moving in different directions to sustain the local approach to energy efficiency; it is strongly proposed, for instance, the adhesion to the Covenant of Mayors, trying to encourage the partnership among different Cities that are pursuing the same objectives in the energetic and environmental field.Within this framework, the primary objective of the project consists of showing that one way to provide the small Municipalities of an Energetic-Environmental planning system consists of working with the help of a big Municipality, already skilled in these arguments, giving at the same time the possibility to the latter of experimenting participated processes and operative actions, repeatable in its own territory.The peculiarity of the Eenergetic-Environmental Plans for the small Municipalities resides on the high level of participation, to be implemented informing the citizens about the steps for the definition of the energy policy, giving hints for own contributions, and among other results, installing a local energy one-stop desk, organizing targeted campaigns on energy efficiency and starting the design phase of pilot-projects.The National Association of Italian Municipalities (ANCI) and its Umbria Section (ANCI Umbria) will support (as testified by the letter of adhesion dated 13 July 2011) the diffusion and the repeatability of the project findings, sharing the results in the net of all the Municipalities interested.It will be developed a stable partnership among the local communities sharing common problems and perspectives, with the aim of generating, after the project, a net of local authorities interested to undertake innovative policies in the field of energy and environment, according to the proposed methodology.In this context, the presence of the partner Regione Umbria plays a strategic role on orienteering the actions and the investments proposed by the planning instruments of the various Municipalities, since the management of conspicuous European and National funds is included in its competencies.Regione Umbria covers the double function of financial sustainability control of the proposed actions, and dissemination vehicle at a wider dimension of the project experience.The arrangement of the Guidelines for small Municipalities Energetic-Environmental Plans will be completed with the design of pilot-actions, developed from the technical-economic point of view with the criteria of the Green Joint Public Procurement.These operative interventions could be focused, for instance, on small size energy conversion systems from renewable sources or high efficiency plants (hybrid solar systems, small size wind towers, mini-hydro, geothermal heat pumps, micro-cogeneration) and they will constitute a demonstrative operative element of project achievements.Throughout the project, each action will be implemented with respect to its usefulness in the wider European context. European Member States Municipalities are affected by problems similar to those described for Italy; as a consequence, minor adjustments will be required in order to export project results to the other EU countries.The effectiveness of proposed methodology and the annexed solutions will be shared with other Member States by means of a wide information campaign, employing both scientific and technical channels (such as international publications, conference and a dedicated website).
	EUAddedValueOfTheProject: The methodologies and topics proposed are general and thus also relevant for small and big Municipalities in other countries. The experience will be perfectly repeatable in any other EU Region where there are to  Municipalities close to each other: one with an already implemented Energetic-Environmental Plan and the other that lacks this instrument.The project is the mean that will permit to contribute locally to reach the Italian and European targets of emissions reduction, involving directly the local communities, at the aim of modeling adequate tools for all EU small Municipalities. The focal point for these cities consists of the community adhesion to the territory planning and management process; following the philosophy of Agenda 21, in fact, the participation represents the determinant variable for the actuation and the respect of the EU normative in these arguments, improving the knowledge basis necessary for the policies regarding the environment thematic.The experiences acquired from other EU projects such as MedClima and ZeroCO2 will be yielded, and, concretizing the Directives of the Covenant of Mayors, it will be produced an instrument that will potentially reach a high number of EU citizens, today excluded from the processes of Energetic-Environmental Planning.Besides, the operative actions on small Municipalities will be featured in the direction of small size interventions, particularly fitted for the creation of new opportunities for the development of local small and medium enterprises, so favoring the local employment, in perfect accordance to the objectives of the Environmental Compliance Assistance Programme for Small and Medium-sized Enterprises.
	SocioEconomicEffectsOfTheProject: One of the main objectives of the project is the diffusion of the culture of energy saving, energy efficiency and environmental protection, starting from a local dimension to arrive then to a larger scale.This goal will be obtained through the promotion of formative meetings addressed to citizens, upgrading and deepening technical seminars for the sector operators (designers, installers, enterprises, personnel of public authorities).The events will represent a meeting occasion for the different subjects working in these sphere and they will pose the foundations for the beginning of a cooperation among the different stakeholders. At this aim, the energy one-stop desk will be created, as the trait d’union among the different subjects and constituting an important instrument for the actuation of local energy policies.All the cited actions could contribute significantly to the population and private companies awareness towards the culture of sustainable development, allowing them to become protagonist actors of energetic and environmental choices for their land.Besides, the consensus research and the sharing of programmatic and operative decisions of the strategies makes stronger and easier the implementation process and the definition of specific projects. For this reason, it results vital that the concrete actions are shared and accepted from the Community, starting from the initial phase and, above all, they have to be focused to satisfy an effective energy need of the town.As far as the economic point of view, new perspectives will emerge for all the stakeholders in the fields touched by the project; the project itself could contribute to relaunch the local economy in a crisis period such as the current, that hits mainly sectors like constructions, that will benefit from the informative and dissemination actions and from the concrete actions provided.For example, an adequate understanding of environmental, economic and social benefits deriving from interventions like buildings energetic refurbishment, together with the exploration of the possible incentives and fiscal aid, could give a strong push to a series of actions involving all stakeholders, with significant and positive effects in the short-medium term.Besides, the start of a cooperation among different local authorities brings to the optimization of the more and more limited public resources, creating at the same time a synergy through the Municipalities for the definition of the operative interventions.
	EffortsForReducing: The carbon footprint of the project is related to the project activities (travels, paper consumption, dissemination events, etc.) and the pilot actions. Throughout the development of the project, the carbon footprint can be efficiently and effectively reduced by applying a series of steps, belonging to different categories of actions.As far as the first aspect, the mobility expenses will be definitely reduced thanks to the closeness of all the partners involved in the project; anyway, all the meetings and events will be organized where a train service is guaranteed. The project partners are asked to use the train for each meeting; if more than two representatives will attend the meetings, the car pooling can be adopted especially if green fuels are used.All the project management such as communications with experts, meeting reports, etc. will be made by e-mail or by electronic format, in order to reduce the paper consumption. When and where it will be possible, all documents (newsletter, mailing list,…) will be published in digital way and the technical meeting will be organized using VOIP software and conference call. Any paper document will be printed, when possible, in recycled paper. The toners and the laboratory waste will be appropriately treated. Good practices for reducing carbon footprint will be disseminated to the general public. As far as the logistic of meetings and congresses, when provided, a particular care will be given to limit the use of materials with high environmental impact like plastic crockery and cutleries, food and drinks coming for non-biological cultivations or coming far from the area of consumption, working stuff, gadgets and merchandising not produced with recycled and/or recyclable raw material.Finally, the pilot-actions will be characterized by the realization of systems for the exploitation of renewable sources of energy or for the increase of energy efficiency, therefore, they will represent an intrinsic mean for the reduction of the carbon footprint.
	StekeholdersInvolved: The project will involve different categories of stakeholders. Here is a list of potentially important stakeholders in the context of Energetic-Environmental Planning.- Local administration: relevant municipal departments and companies (municipal energyutilities, transport companies, etc…);- local and regional energy agencies;- financial partners such as banks, private funds, ESCOs;institutional stakeholders like chambers of commerce, chambers of architects and engineers;- energy suppliers, utilities;- transport /mobility players: private/public transport companies, etc… ;- the building sector : building companies, developers;- business and industries;- supporting structures and energy agencies;- Non Governmental Organizations and other civil society representatives;- representatives of the civil society, including students, workers, etc… ;- universities;- knowledgeable persons (consultants, …)- where relevant, representatives of national/regional administrations and/or neighbouring municipalities, to ensure coordination and consistency with plans and actions that take place at other levels of decision;- tourists, where the tourist industry represents a large share of the emissions.Participation of stakeholders can be obtained through a variety of methods and techniques, and different levels of participation and tools may be considered.Starting from information and education, the tools employed consists of brochures, newsletters, advertisement, exhibitions and a website. When the information has to be linked with a feedback, the following instruments should be employed: telephone hotline, website, public meetings, teleconferences, surveys and questionnaires, staffed exhibitions, deliberative polls. As the grade of involvement raises and a consultation is needed, workshops, focus groups, forums and open house have to be organized, to arrive, at the end, to community advisory committees, planning for real and citizen's juries.The energy one-step desk, previously described as one of the most important deliverables of the project, represents the stakeholders crucial point, so constituting a fundamental instrument for the sharing and actuation of the local Energetic-Environmental policies.
	ExpectedConstraints: Structure and milestones of the project address the partnership in a sequence of actions, introducing a linear approach (waterfall model), our drives for the “risks planning and management”.This model comes with a set of underlying assumptions, which are as follows:1. The requirements are knowable in advance of implementation.2. The requirements have no unresolved, high-risk implications, such as cost, schedule, performance, safety, security, user interfaces and organisational impacts.3. The nature of the requirements will not change very much either during development or evolution.4. The requirements are compatible with all the key stakeholders’ expectations.5. The right architecture for implementing the requirements is well understood.6. There is enough time to proceed sequentially.Although the flexibility allowed by the Programme, all partners should be aware that project aims and impacts are expected to be reached as planned, adapting the proposal only in relation to the changed background conditions after one year from the project submission.The main constraints for the project implementation we have foreseen, with the relative contingency plan, are following described:A) Constraint: the mobilisation of citizens and stakeholders in two municipalities (Marsciano and Lisciano Niccone), which have never practiced participatory methods, involving citizens, economic and social players in a decision-making process (A.1, B.2);    Related contingency plan: the longstanding experiences on the Agenda 21 of Perugia and Umbertide Municipalities has formed skilled personnel that will be employed with the colleagues of Marsciano and Lisciano Niccone. Moreover, to assure the effective participation to the knowledge transfer, face-to-face meetings are planned, but also the use of distance work tools will be introduced to facilitate the contributions of partners' staff.B) Constraint: the limitation of the pilot actions to little size investments could influence the perception of citizens and key stakeholders about the evaluation of the project impacts;    Related Contingency plan: the pilot-actions will be chosen among the state-of-the-art technologies guaranteeing a strong visibility to the interventions, as well as a high level of repeatability.C)  Constraint: the monitoring actions (C.1 and C.2) in most cases are lived as interference of one ownbehaviour instead of appreciating the open method of coordination that needs to bepracticed and learned;    Related Contingency plan: from the beginning of the project, the team work approach and the modalities of implementing quality plans will be defined and shared. Considering that half of the partners have already participated to other Life projects, this constraint can be considered almost solved.D) Constraint: Delays in the Action Plan implementation, which could cause consequently divergences between the need to wide spread the on-going results and the deliverables availability (D.1);    Related contingency plan: Regione Umbria owns targeted offices for the relationship with media, that will be dedicated to implement an effective communication with citizens and other stakeholders; the support of the University will guarantee the information inside the scientific community, so keeping the other partners free from accomplishing this task, and leaving them the time they need to produce deliverables.E) Constraint: the dissemination at national level delegated to an external body, not included in the partnership (the National Association of Italian Municipalities) (D.2);     Related contingency plan: the ANCI (National and Regional) is committed formally with a letter already included in the project, in any case, as better explained in the answer to Q18, the dissemination plan has been enforced, involving also subjects different from ANCI.F) Constraint: the effective engagement of the partnership, including the external supporting institutions, and their capability to cooperate to reach common goals (E.1).    Related contingency plan: all partners should guarantee an adequate project staff, competent in project management, environmental protection and energy. The shared design of the Inception Report can help each partner to be more aware about mission, goals, costs and benefits, allowing their full engagement in the Project.Moreover, to assure the effective participation to the knowledge transfer, face-to-face meetings are planned, but also the use of distance work tools will be introduced to facilitate the contributions of partners' staff.The creation of a good and motivated project team will be the key to cope with the other difficulties. Through the common definition of the project vision and mission, the deepening of each single activity, linked to its specific performance indicators and connected to the targeted stakeholders, we can proceed easily in the project development. Knowledge, awareness, active participation and responsibility will be fostered as common framework to reach the expected common goals.In addiction, we have foreseen a buffer time of 6 months in order to prevent the risk of delays in the projectdevelopment. Assessing again the time planning, we took this decision for prudential reasons.
	ActionsWillhaveToBeCarriedOut: The project results exploitation will be firstly centred to the little municipalities of other national and European regions, also thanks to the external contributions of the regional and national associations of the Italian municipalities (ANCI Umbria and ANCI Nazionale).Among the actions started with MuSAE, those, which are going to be carried out continued after the end of the project, are:- The project website will be maintained on-line, because this tool could be very helpful for the partnership for its future plans in elaborating new proposals at national and European level;- The Energy Info-Desks, after their testing during the project life, could be adapted to each municipality and included in the overall services provision for citizens and economic and social stakeholders;- The Guideliines, which will be updated through and after the implementation of the Municipal Energy and Environmental Plans and the pilot interventions.Other specific actions will be carried out after the end of the project, and the main will be the agreement with other European regions to explore the opportunity for the further development of MuSAE through the project design of future interventions on the Intelligent Energy Programme or other cooperation measures with national and European regions.Furthermore, the Region Umbria could exploit the project results for the institutional programming function, enabling this body to design targeted priorities and actions to improve the energy sector programmes in the whole region.
	HowToBeAchieved: Most of the foreseen actions are institutionally in charge of the committed pubic bodies, and the point is the appreciation of the work done in MuSAE and consequently its inclusion in the ordinary services provision of the municipalities. For this reason the quality of the outcomes and outputs, and their evaluation and assessment by the main stakeholders, is the key factor to carry out these actions.This condition, expected high quality of the outputs, is also valid for the technical tools: the website and the guidelines.These achievements could be reached using the ordinary local funds available for this kind of interventions.
	ActivelyDisseminated: The partnership composition, local Government authorities and the University, can assure the future dissemination and the results valorisation and exploitation through their usual networking actions with other European Municipalities and universities engaged in the sound management of the energy plans.The project website will be available to support any further dissemination actions, and the targeted mailing list of the key stakeholders will be updated with the contacts activated during the project life to keep alive the interest on these issues concerning the small municipalities in order to include them in reaching the 2020 goals.The key players we intend to involve in further dissemination actions are:- Regional and local Government authorities all over Italy and Europe;- European offices of the regions;- National and European authorities in the field of energy policies (Environmental and Economic Development Ministries and other national and EU agencies);- National and European Non Governmental Organisations committed with environmental issues;- Citizens’ formal groups or opinion movements dealing with the efficient and effective use of energy and the communities’ quality of life (local and global vision);- Universities and research institutes all over Italy, Europe and other third countries.
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